
sz: 
de maximis, inc. 

January 15, 2009 

Ms. Alice Yeh 

186 Center Street 
Suite 290 

Clinton, NJ 08809 
(908) 7 35-9315 

(908) 735-2132 FAX 

VIA ELECTRONIC & US MAIL 

ATTN: Lower Passaic River Remedial Project Manager 
Emergency and Remedial Response Division 
U.S. EPA, Region 2 
290 Broadway, 19th Floor 
New York, New York 10007 

Re: Monthly Progress Report No. 20 - December 2008 
Lower Passaic River Study Area (LPRSA) Remedial Investigation/ 
Feasibility Study (RIIFS) 
CERCLA Docket No. 02-2007-2009 

Dear Ms. Yeh: 

de maximis, inc. is submitting this Monthly Progress Report for the above­
captioned project on the behalf of the RI/FS Agreement Settling Parties 
(Cooperative Parties Group or CPG) pursuant to the Administrative Settlement 
Agreement and Order on Consent (Settlement Agreement or AOC). The 
Progress Report satisfies the reporting requirements of Paragraph 42 of said 
Settlement Agreement. 

(a) Actions which have been taken to comply with this Settlement 
Agreement during the previous month. 

Meetings/Conference Calls 
• On December 3, CPG met with EPA and Partner Agencies (PA) to review 

and discuss EPA's responses to comments, clarify key issues, and identify 
unscoped tasks in Field Sampling Plan Volume 2 (FSP2). On the 
afternoon of the same day, a PDT was meeting was held and was 
attended by representatives of the CPG. 

• A meeting was held on December 8 between the CPG modeling team 
and, Dr. Robert Chant and Dr. Rocky Geyer, practice area experts on 
hydrodynamics and sediment transport, to discuss available data from the 
LPRSA. 
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• The regularly scheduled monthly conference call was held between the 
EPA and CPG modeling team on December 15. 

• A meeting was held on December 18 with EPA and CPG regarding human 
health risk assessment issues related to the fish consumption pathway. 

Correspondence 
• On December 1, CPG sent EPA a letter regarding revisions to the 

Feasibility Study Work Plan. 
• On December 9, CPG sent EPA a Low Resolution Coring (LRC) Program 

field modification for the addition of three cores along the former Dundee 
Canal for review and approval. 

.• On December 11, CPG sent EPA a revised field modification for the LRC 
Program investigation of the former Dundee Canal for approval. EPA 
provided approval on December 12. 

• On December 15, EPA and CPG held a teleconference to discuss the 
RI/FS schedule. 

• On December 15, CPG submitted the monthly November progress report 
to EPA. 

• On December 22, HydroQual Inc. sent Moffatt & Nichol a hard drive with 
modeling boundary conditions and responses to CPG questions on the 
hydrodynamic model. 

• On December 26, CPG sent EPA an agenda for a workshop on FSP2 
which is scheduled for January 14 and 15. 

• On December 29, CPG sent EPA a draft revised RI/FS project schedule. 

Work 
• CPG completed the LRC field work; 117 locations were cored and a total 

of 771 sediment samples collected. The number of samples processed 
including QC samples (duplicates, MS/MSD and EPA split samples) is 
approximately 1038 as of December 31, 2008. This includes the sampling 
of two of the three proposed former Dundee Canal locations. Access was 
not granted at one of the sites. 

• LRC data validation continues in addition to preliminary data evaluation. 
• CPG held several coordination calls with Deltares and Moffatt & Nichol 

regarding review of existing data, potential data collection, and modeling 
coordination with the RI/FS. 
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• AECOM continued transition of information to the modeling team of 
Moffatt & Nichol and Deltares. CPG continued coordination calls as well 
as information transfer. 

• CPG continued to review EPA's October 1, 2008 responses to CPG, 
Tierra Solutions and PA comments from August 2006 on draft FSP2. 

• CPG completed the 2008 bathymetry study on December 5, 2008. The 
study included a multi-beam survey from RM Oto approximately RM 14.25 
and 13 single beam transects between RM 1.6 and RM 8. 

• As agreed at the December 3 meeting with EPA and the Partner 
Agencies, CPG began preparing a streamlined Risk Assessment Problem 
Formulation document for submission to EPA on January 31, 2009. 

(b) Results of Sampling and Tests 
• Sampling data from November was provided to EPA in conjunction with 

the November monthly progress report. In addition, a Region 2 MEDO 
submittal of data validated in November 2008 was uploaded to the 
PREmis web portal. 

• PDFs of the lab data packages and copies of lab EDD files that were 
received in December 2008 are being provided to EPA under separate 
cover. A Region 2 MEDO submittal of data validated in December 2008 
will be provided as an upload to the PREmis web portal. 

(c) Work planned for the next two months with schedules relating to the 
overall project schedule for RI/FS completion 
• CPG Modeling team will continue its review and set-up of the 

Hydrodynamic model and, and other modeling components that have 
been provided to the CPG. 

• CPG will continue development of a Quality Assurance Project Plan for 
Physical Water Column Monitoring including secondary data review. 

• CPG will continue validation and evaluation of LRC data. 
• CPG will initiate review and evaluation of the 2008 Bathymetry Survey 

data due in mid-February. 
• A workshop to discuss FSP2 with EPA and the Partner Agencies is 

scheduled for January 14 and 15. 
• CPG will revise the preliminary Draft Feasibility Study Work Plan. 
• CPG will continue its preliminary identification candidate technologies. 
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• CPG will complete drafting of the the streamlined Risk Assessment 
Problem Formulation Document. 

(d) Problems encountered and anticipated problems, actual or anticipated 
delays, and solutions developed and implemented to address actual or 
anticipated problems or delays. 
The CPG Modeling Team has not yet received the calibrated sediment 
transport numerical model from EPA. Based on conversations with EPA, the 
receipt of this model is now expected in February 2009. Further delay of the 
receipt of this model will affect the schedule of the CPG modeling activities, 
as well as the potential completion date of the RI/FS. 

If you have any questions, please contact me or Rob Law at (908) 735-9315. 

Very truly yours, 

de maximis, inc. 

J,v~c:/?dtlv j,10 
Willard F. Potter 
Project Coordinator 

cc: Sarah Flanagan, EPA Office of Regional Counsel 
William Hyatt, CPG Coordinating Counsel 
Lisa Baron, USAGE 
Tim Kubiak, USFWS 
Reyhan Mehran, NOAA 
Janine MacGregor, NJDEP 
Elkins Green, NJDOT 
Dave Nakles, AECOM 
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